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PROGRAM OVERVIEW 
 
1. QUESTION:  What is the Demonstration Program on Reduction in Long-

Term Maintenance Costs  (Commissioning initiative)? 
 

ANSWER: 
• The Commissioning initiative is a demonstration program:  
MILCON Demonstration Program included in FY 02 PL 107-107, section 2814 

o Allowed Secretary of the Army to include routine and preventive 
maintenance and repair contracts within 3 MILCON construction 
projects per year 
 All components are participating (Active, Reserve, National 

Guard) 
o Whose purpose is to determine whether this type of contract 

mechanism can reduce long-term facility maintenance costs. 
o Assess feasibility/desirability of maintenance contracts within 

MILCON program; answering the following questions 
 Will funding maintenance and repair for the first five years of 

use reduce the total cost of maintenance to a facility over its 
life cycle? 

 If a contractor must perform maintenance and repair on a 
facility for five years after occupancy, will this result in higher 
quality material, equipment, and workmanship used in 
MILCON Projects? 

 If preventive maintenance is performed routinely in the first 
five years of occupancy, will it reduce trouble calls and 
unscheduled maintenance? 

 Will facilities reach their normal life expectancy without 
accelerated deterioration? 

 
2.  QUESTION:  What is the scope of the Demonstration program? 
 

ANSWER: 
• This is a 5 year program authorized by Congress, that started in FY 02.  

Each Service is authorized 12 test projects.  Maintenance and repair 
contracts are five years in length starting after construction is completed. 

 



• The Active Component, Army Reserve, and National Guard are each getting 
one project per year. 

• FY03 Authorization Bill widened the program to all of DOD, and changed the 
requirement of 3 projects per year to no more than 12 eligible projects per 
service.  (PL 107-314, Section 2813) 

• A report is due to Congress by 31 January 2005 with an evaluation of the 
program and recommendations to continue, expand, or disband the program. 

 
 
3.  QUESTION:  What is continuous commissioning?   
 
 ANSWER:  Continuous commissioning is a concept of maintaining critical 
systems and critical facility components to assure that a system reaches its 
expected life expectancy and that efficiency of operations is maintained throughout a 
system’s life.  Continuous commissioning not only assures that the equipment is 
operating at peak efficiency at start-up, but that adjustment, for environmental and 
operational conditions, would keep the equipment and systems performing at 
maximum efficiency. 
 
4.   Commissioning, Status: 
Q:  What is the status of the Commissioning initiative? 
 
A:   

• Multi-Agency Steering Committee, established in Nov 02, chaired by 
HQUSACE, meets monthly 

o Drafting report to Congress 
 

o Monitoring construction projects progress, reviewing and providing 
policy and guidance on commissioning contracts  

• Savannah District, Corps of Engineers is the Center of Expertise for this 
program 

o Drafting Unified Facilities Criteria for this program 
o Standardizing scopes of works for maintenance and repair 
o Working with Installation Management Agency to ensure maintenance 

and repair work will be monitored and executed according to contract 
 
 



5. QUESTION:  What is the status of the Commissioning demonstration 
program? 

 
ANSWER:   
 
• Each component of the Army has selected projects in their MILCON program: 

 
Active Army: 
 
 2002 * MCA, Fort Gillem, Criminal Investigation Forensic Lab 
 2003  MCA, Fort Lewis, Battle Simulation Center 
 2004  MCA, Hunter AAF, Physical Fitness Center 
 2005    MCA, Fort Campbell, Barracks Complex – 42nd St/Indiana Ave $31M  
 2005   MCA, Fort Bliss, Missile Defense Instruction Facility $15M  
 
Army Reserve: 
 

2002  MCAR, Rochester, NH, Army Reserve Center/OMS  
2003  MCAR, Fort Story, Army Reserve Center/OMS 
2004  MCAR, Fort Meade, Army Reserve Center, Ph I 

 2005   MCAR, Fort Meade, Army Reserve Center, Ph II 
 
Army National Guard: 
  
 2003  MCNG, Topeka, KS, NG Armed Forces Reserve Center 
 2004  MCNG, Lenoir, NC, NG Readiness Center 
 2005  MCNG, Camp Robinson, NG Army Aviation Support Fac (AAFS) 
 
 
NAVFAC:
 
 2003  Quantico, VA Bachelors Enlisted Quarters 
 2003  Bangor, WA Small Arms Training Center 
 2003  Great Lakes Training Center, IL Recruit Barrack 
 2004  Camp Pendleton, CA Sewage Treatment Plant 
 2004  Panama, FL Littoral Warfare Research Complex 
 
Two NAVFAC projects – the Bachelors Enlisted Quarters at San Diego and the VA 
Naval Networks Op Center Addition at Dahlgren, had dropped from the program. 
 

* The Ft. Gillem project was awarded in September, 2002.  The project is 
currently under construction. 
 
 

 



6. QUESTION:  What are the lessons learned on Commissioning to date? 
 
ANSWER:   
• At this point in time, it is too early in the program to identify lessons learned.  

The first projects under this program (FY02) are still under construction.  The 
first project will be completed in Nov 04.  The report to Congress will include 
preliminary findings.  Draft report is scheduled for Jul 04.  A formal report to 
Congress is due 31 Jan 05  

• Some early lessons: 
o Should focus on mechanical / electrical systems maintenance 
o Initial feedback from bidders was that their proposals did in fact include 

better quality products and subcontractors 
o Savannah District is the “Directory of Expertise" (DX) as defined by ER 

1110-1-8158 and will be titled the “Demonstration Program on Reduction 
in Long-Term Facility Maintenance Cost or Reduction in Long Term 
Maintenance Initiative, AKA Design Construction Commissioning (DCCx)” 
DX to coordinate lessons learned and incorporate standardization within 
the program.  Point of contact is Mr. Veijo Panu  (912)652-5584, e-mail:  
veijo.t.panu@sas02.usace.army.mil 
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